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ESTIMATE RUN 11/25/2015

ESTIMATE SUMMARY 09:57:15

CONTID: C20236         ESTIMATE NO: 0006 PROG 2005

PCN: 20236-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FROM VAIL TO GOLDEN PERCENT TIME:

PROJECT NO: ITS SW01-527                  

I-70 MOUNTAIN CORRIDOR - FIBER OPTIC CABLE REPLACEM ENT, UPGR

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 11/15/2015 DATE TIME STARTED 06/15/2015

5930 PAONIA CT DATE LET 04/02/2015 DATE WORK BEGAN 06/15/2015

 DATE AWARDED 04/28/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/21/2015 DATE ACCEPTED

COLORADO SPRINGS CO80915     (719)590-1344 DATE NOTICE TO PROCEED 06/15/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,682,517.27 PARTICIPATING $ $ 1,590,887.60

AWARD PROJECT AMT: 6,007,549.58 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -286,291.02

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,060.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.61

FIXED COMPLETION DATE

FIXED COMPLETION DATE

62.51%

2,505,205.91

1,590,887.60

1,304,596.58

1,291,536.05

$

$

$

$

4,177,311.36

0.00

4,177,311.36

656,135.49

4,833,446.85

-90,113.24

0.00

4,743,333.61

0.00

AMOUNT DUE 4,743,333.61 1,291,536.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,291,536.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

SUMMIT JEFFERSON, REGION 1

154.0 TIME ALLOW: 9/1/2016 ??:??:??

ORIG TIME ALLOW: 9/1/2016 ??:??:??
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PCN: 20236-BID    ESTIMATE RUN 11/25/2015

PROJECT: ITS SW01-527                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Fiber Optic Cable 0.000

0.000

202-00055  
 

0.000.000

0.00

284,293.000

LF  

1.00000

0010 Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

14.000

EACH

500.00000

0015 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

37.000

EACH

700.00000

0020 *Removal of Pull Box 34.000

18.000

202-00827  
 

36,400.0052.000

12,600.00

52.000

EACH

700.00000

0025 *Potholing 166.500

53.000

203-01597  
 

10,975.00219.500

2,650.00

400.000

HOUR

50.00000

0030 Laborer 40.000

0.000

203-02330  
 

2,000.0040.000

0.00

120.000

HOUR

50.00000

0035 *Erosion Log (12 Inch) 1,000.000

0.000

208-00002  
 

3,600.001,000.000

0.00

1,000.000

LF  

3.60000

0040 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

3.81000

0045 Aggregate Bag 160.000

0.000

208-00035  
 

192.00160.000

0.00

2,152.000

LF  

1.20000

0050 Concrete Washout Structure 7.000

0.000

208-00045  
 

4,060.007.000

0.00

7.000

EACH

580.00000

0055 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

35.00000
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PCN: 20236-BID    ESTIMATE RUN 11/25/2015

PROJECT: ITS SW01-527                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

375.003.000

0.00

80.000

HOUR

125.00000

0065 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

225.003.000

0.00

80.000

HOUR

75.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

100.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

50.000

HOUR

100.00000

0080 Erosion Control Supervisor 50.000

15.000

208-00205  
 

4,875.0065.000

1,125.00

80.000

HOUR

75.00000

0085 Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0090 Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

2.000

EACH

9,200.00000

0095 Reset Travel Time Indicator 0.000

0.000

210-00847  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0100 Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

7.000

EACH

2,500.00000

0105 Seeding (Native) 0.090

0.000

212-00006  
 

76.500.090

0.00

7.500

ACRE

850.00000

0110 Soil Conditioning 0.090

0.000

212-00032  
 

76.500.090

0.00

7.500

ACRE

850.00000
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PCN: 20236-BID    ESTIMATE RUN 11/25/2015

PROJECT: ITS SW01-527                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

7.500

ACRE

850.00000

0120 *Drilled Caisson (36 Inch) 82.500

0.000

503-00036  
 

73,791.3082.500

0.00

90.000

LF  

894.44000

0125 *Drilled Caisson (42 Inch) 40.000

0.000

503-00042  
 

48,952.4040.000

0.00

42.000

LF  

1,223.81000

0130 *Drilled Caisson (48 Inch) 142.000

0.000

503-00048  
 

164,248.56142.000

0.00

144.000

LF  

1,156.68000

0135 *Manhole Special 14.000

7.000

604-39000  
 

140,000.0721.000

46,666.69

21.000

EACH

6,666.67000

0140 *Manhole (Traffic Management System) 3.000

2.000

604-39050  
 

57,500.005.000

23,000.00

5.000

EACH

11,500.00000

0145 Guardrail Type 3 (6-3 Post Spacing) 0.000

412.000

606-00301  
 

16,640.68412.000

16,640.68

876.000

LF  

40.39000

0150 End Anchorage Type 3D 0.000

1.000

606-01340  
 

2,323.131.000

2,323.13

2.000

EACH

2,323.13000

0155 End Anchorage (Flared) 0.000

1.000

606-02005  
 

4,563.171.000

4,563.17

2.000

EACH

4,563.17000

0160 *Location Marker (Fiber Optic)(Dome) 15.000

0.000

612-00260  
 

1,899.0015.000

0.00

73.000

EACH

126.60000

0165 *Location Marker (Utility)(Flat Slat) 16.000

0.000

612-00270  
 

1,908.0016.000

0.00

48.000

EACH

119.25000



CONTID: C20236         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20236-BID    ESTIMATE RUN 11/25/2015

PROJECT: ITS SW01-527                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *2 Inch Electrical Conduit (Bored) 2,805.000

0.000

613-00206  
 

139,212.152,805.000

0.00

2,805.000

LF  

49.63000

0175 *2 Inch Electrical Conduit (Plastic) 18,074.000

1,935.000

613-01200  
 

727,327.1520,009.000

70,337.25

21,434.000

LF  

36.35000

0180 Pull Box (Special) 17.000

8.000

613-07000  
 

191,104.7525.000

61,153.52

26.000

EACH

7,644.19000

0185 *Pull Box (24"x36"x24") 43.000

11.000

613-07023  
 

158,099.5854.000

32,205.47

71.000

EACH

2,927.77000

0190 Wiring (Special) 0.000

0.500

613-10010  
 

34,300.000.500

34,300.00

1.000

L S 

68,600.00000

0195 Light Standard Steel (40 Foot) 12.000

13.000

613-32400  
 

98,000.0025.000

50,960.00

25.000

EACH

3,920.00000

0200 Service Meter Cabinet 3.000

1.000

613-80130  
 

26,666.684.000

6,666.67

12.000

EACH

6,666.67000

0205 Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

1.000

EACH

13,800.00000

0210 Communications Cabinet (Type 2) 3.500

9.500

614-72832  
 

110,978.9213.000

81,099.98

19.000

EACH

8,536.84000

0215 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

71.000

EACH

1,420.42000

0215 MATERIAL ALLOWANCE 22 Type A and 4 Type B 26.000

0.000

11,755.9026.000

0.00EACH

452.15000
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PCN: 20236-BID    ESTIMATE RUN 11/25/2015

PROJECT: ITS SW01-527                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Telemetry (Field)(Install Only) 0.000

0.000

614-86106  
 

0.000.000

0.00

3.000

EACH

8,333.33000

0225 Fiber Optic Termination Panel  (6 Fiber) 0.000

2.000

614-87006  
 

1,876.502.000

1,876.50

23.000

EACH

938.25000

0230 Fiber Optic Cable (Single Mode) (12 Fiber) 1,442.000

5,964.000

614-87010  
 

37,400.307,406.000

30,118.20

21,964.000

LF  

5.05000

0230 MATERIAL ALLOWANCE F/O Cable for Laterals 20,558.000

-5,964.000

3,210.6814,594.000

-1,312.08LF  

0.22000

0235 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

23.000

EACH

114.75000

0240 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

2.000

EACH

2,240.00000

0245 Traffic Management System Building Equipment 0.500

0.000

614-87310  
 

25,000.000.500

0.00

1.000

L S 

50,000.00000

0250 Closed Circuit Television 0.000

10.000

614-87320  
 

43,454.6010.000

43,454.60

55.000

EACH

4,345.46000

0250 MATERIAL ALLOWANCE CCTV Cameras from Axis 55.000

-10.000

135,000.0045.000

-30,000.00EACH

3,000.00000

0255 Closed Circuit Television Camera (Traffic Surve illance) 0.000

0.000

614-87333  
 

0.000.000

0.00

1.000

EACH

48,000.00000

0255 MATERIAL ALLOWANCE Traffic Equipment 1.000

0.000

31,985.001.000

0.00EACH

31,985.00000
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PCN: 20236-BID    ESTIMATE RUN 11/25/2015

PROJECT: ITS SW01-527                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Test Fiber Optic Cable 0.500

0.000

614-87350  
 

30,000.000.500

0.00

1.000

L S 

60,000.00000

0265 Closed Circuit Television Pole with Lowering De vice (50
Feet 

0.000

5.000

614-87364  
 

115,000.005.000

115,000.00

5.000

EACH

23,000.00000

0270 Closed Circuit Television Pole with Lowering De vice (60
Feet 

0.000

2.000

614-87366  
 

65,000.002.000

65,000.00

2.000

EACH

32,500.00000

0275 Closed Circuit Television Pole with Lowering De vice (70
Feet 

0.000

6.000

614-87368  
 

195,000.006.000

195,000.00

6.000

EACH

32,500.00000

0280 Fiber Optic Cable (Special) 0.000

0.000

614-87401  
 

0.000.000

0.00

1,610.000

LF  

3.80000

0285 Fiber Optic Cable (Single Mode) (216 Strands) 209,584.000

97,550.000

614-87650  
 

995,114.16307,134.000

316,062.00

307,134.000

LF  

3.24000

0285 MATERIAL ALLOWANCE F/O Cable for Backbone 146,973.000

-97,550.000

71,663.3549,423.000

-141,447.50LF  

1.45000

0290 Ethernet Switch 0.000

22.000

614-87690  
 

159,543.7822.000

159,543.78

100.000

EACH

7,251.99000

0290 MATERIAL ALLOWANCE 61 - 3930's & 39 - 3931's & 
Accessories

100.000

-22.000

402,520.5678.000

-113,531.44EACH

5,160.52000

0295 Ethernet Router 0.000

0.000

614-87700  
 

0.000.000

0.00

1.000

EACH

5,100.00000

0300 Mobilization 0.600

0.400

626-00000  
 

30,000.001.000

12,000.00

1.000

L S 

30,000.00000
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PCN: 20236-BID    ESTIMATE RUN 11/25/2015

PROJECT: ITS SW01-527                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

10.000

GAL 

1,000.00000

0310 *Flagging 6.000

16.500

630-00000  
 

1,125.0022.500

825.00

500.000

HOUR

50.00000

0315 *Traffic Control Inspection 19.000

1.000

630-00007  
 

5,000.0020.000

250.00

20.000

DAY 

250.00000

0320 *Traffic Control Management 66.000

34.000

630-00012  
 

200,000.00100.000

68,000.00

150.000

DAY 

2,000.00000

0325 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

500.00000

0330 *Construction Traffic Sign (Panel Size A) 0.000

5.500

630-80341  
 

1,100.005.500

1,100.00

18.000

EACH

200.00000

0335 *Construction Traffic Sign (Panel Size B) 6.500

0.000

630-80342  
 

1,300.006.500

0.00

40.000

EACH

200.00000

0340 *Construction Traffic Sign (Panel Size C) 1.500

2.500

630-80343  
 

800.004.000

500.00

12.000

EACH

200.00000

0345 *Drum Channelizing Device 15.000

0.000

630-80360  
 

1,350.0015.000

0.00

120.000

EACH

90.00000

0350 *Traffic Cone 119.500

0.000

630-80380  
 

5,975.00119.500

0.00

239.000

EACH

50.00000

0355 *Mobile Attenuator 52.000

33.000

630-85041  
 

42,500.0085.000

16,500.00

125.000

DAY 

500.00000
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PCN: 20236-BID    ESTIMATE RUN 11/25/2015

PROJECT: ITS SW01-527                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 Night Work Lighting 0.250

0.750

632-00000  
 

5,000.001.000

3,750.00

1.000

L S 

5,000.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0375 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0380 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0385 F/A Uniformed Traffic Control (UTC) 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0390 F/A Furnish & Install Electrical Service 39,785.520

0.000

700-70082  
 

39,785.5239,785.520

0.00

110,000.000

F A 

1.00000

0395 F/A Repair 0.000

3,638.870

700-70130  
 

3,638.873,638.870

3,638.87

50,000.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0425 Soil Reten Blanket (S-C)(BioD Cl 1) 0.000

435.000

216-00201  
 

1,740.00435.000

1,740.00

435.000

SY  

4.00000

0430 Flash Arrow Panel (C Ty) 0.000

1.500

630-80358  
 

2,250.001.500

2,250.00

3.000

EACH

1,500.00000
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PCN: 20236-BID    ESTIMATE RUN 11/25/2015

PROJECT: ITS SW01-527                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Port Mesg Panel 0.000

1.000

630-80359  
 

125.001.000

125.00

1.000

DAY 

125.00000

0440 Str Steel 0.000

23,205.000

509-00000  
 

33,415.2023,205.000

33,415.20

23,205.000

LB  

1.44000

0445 Rem Asphalt Mat (Planing) 0.000

1,471.000

202-00240  
 

13,400.811,471.000

13,400.81

1,471.000

SY  

9.11000

0450 HMA (Patching) (Asph) 0.000

1,471.000

403-00721  
 

59,546.081,471.000

59,546.08

1,471.000

SY  

40.48000

CAT 4,831,946.851,303,096.586,681,017.27CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Sanitary Facility 0.000

1.000

620-00020  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

CAT 1,500.001,500.001,500.00CURRENT AMT0400 $ $ $

$ 4,833,446.851,304,596.58$6,682,517.27$CURRENT AMTPROJECT TOTAL


